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Introduction 

 
The information in this section is in accordance with the following sections of the 
reporting statute.  "(5) The current status as to completion, by project, of the 
fifteen-year road and bridge program adopted in 1992. The first written report 
submitted pursuant to this section shall include the original cost estimate, updated 
estimate and final completed cost by project. Each written report submitted 
thereafter shall include the cost estimate at the time the project was placed on the 
most recent five-year highway and bridge construction plan and the final 
completed cost by project;  

 
(6) The reasons for cost increases or decreases exceeding five million dollars or 
ten percent relative to cost estimates and final completed costs for projects in the 
state highway and bridge construction program or any other projects relating to 
other modes of transportation completed in the preceding state fiscal year. Cost 
increases or decreases shall be determined by comparing the cost estimate at the 
time the project was placed on the most recent five-year highway and bridge 
construction plan and the final completed cost by project. The reasons shall 
include the amounts resulting from inflation, department-wide design changes, 
changes in project scope, federal mandates, or other factors; ..."  Section 
21.795.2(5) and (6), RSMo Supp. 1998. 

 
In this section, the programmed cost estimates and completed costs are compared.  The figures 
show MoDOT is practicing good fiscal management and is delivering good value for funds 
taxpayers invest in transportation.  This savings is made possible through cost management 
programs like Value Engineering.  Through Value Engineering, MoDOT teams employees 
trained in bridges, traffic coordination and highway construction review projects to improve 
service or provide the same service at reduced costs.  Since its start in 1987, the program has 
saved Missourians more than $100 million.  MoDOT's perfo rmance on the five-year program is 
at or below estimated costs.   
 
The programmed cost at the time when the construction appeared on the 5-Year Highway and 
Bridge Schedule is compared with the cost of each project completed in fiscal year 2001. 
Reasons are provided for projects that indicate a difference of more than 10 percent or $5 million 
between the programmed cost estimate and the amount spent on the project. 
 
The project estimates for all projects completed in fiscal year 2001 equaled $539,638,000.00. 
The cost to complete these same projects totaled $532,004,178.95. This difference -- 
$7,633,821.05 -- represents a savings of 1.4 percent.  
 


